

Table of contents

p. 11 Preface by Gabriele Novembri

15 Chapter 1
Introduction, general framework and vision of the research

21 Chapter 2
Issues and opportunities for architectural design in the digital age

2.1. Overcoming current limitations by implementing advanced ICT methodologies and techniques, 26

2.2. Theory and state of the art of agent modelling in architecture, 29

2.3. Final considerations impact of lean construction on building construction process, 32

37 Chapter 3
BIM approach as a methodology for optimisation, control, and management of construction processes

3.1. BIM dimensions: time (4D), cost management (5D) and the frontiers of nD, 44

3.2. Digital tools for process quality control, 48

3.3. Health and Safety management in the Digital Era, 49
3.4. Final considerations, 58

p. 63 Chapter 4
Building process management and representation methodologies
4.1. Time management techniques: Harmonogram, 72
4.2. The Gantt diagram, 73
4.3. Network techniques: CPM, PERT and further developments, 74

79 Chapter 5
A new paradigm: Lean construction principles application
5.1. Location-Based Management: defining the balance of construction process through the Line of Balance – LOB, 92
5.2. Last-Planner System, 101
5.3. Final Considerations, 105

109 Chapter 6
Checking and validation of the proposed model: application on two case-studies
6.1. Summary: layout of the general agent management process expressed in pseudocode, 113
6.2. Agent-BIM model logical and operational implementation, 117
6.3. Final Considerations, 120

123 Chapter 7
The Agent-BIM model for forecasting time and costs of construction activities
7.1. Cathedral of the Holiest Saviour – St Mary of the Assumption – S. Germanus the Bishop in Cassino – FR. Façade renovation, 125

7.2. Basilica Cathedral of Saint Constantius the Bishop and
Saint Thomas Aquinas in Aquino – FR. Structural renovation
of roofs, 138

p. 157 Conclusion

*Developments and potentiality of reactive improved digital
design*

159 References